
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute Amendment #1 to M-4875-09/DRR with 
CH2M Hill, of Orlando, Florida, to add Fixed Fee compensation in the amount of $595,260.00.

BACKGROUND:

M-4875-09/DRR provides Engineer of Record Services during the construction of the 
Seminole County Regional Water Treatment Facility at Yankee Lake.

Amendment #1 will provide Fixed Fee compensation for additional services that include 
reporting, cost, schedule and document control. These specific services are being 
deducted from Work Order #20 (Program Management Services FY 2007-FY 2009) which 
was issued under PS-5190-05/DRR - Program Management for the Environmental Services
Department Capital Improvement Program. The attached backup documentation includes 
the deductive Work Order, which will be executed by staff.

The following is a summary of the total compensation for the Agreement:

Original Agreement Amount (Not-To-Exceed)      $1,451,274.00
Amendment #1 (New Fixed Fee)                              $ 595,260.00
Revised Agreement Total                                        $2,046,534.00

This is a budgeted project, and funds are available in Yankee Lake Surface Water Plant 
(Account #087817.560650, CIP #00181601).

STAFF RECOMMENDATION:

Staff recommends that the Board approve and authorize the Chairman to execute Amendment 
#1 to M-4875-09/DRR with CH2M Hill, of Orlando, Florida, to add Fixed Fee compensation in 
the amount of $595,260.00.

 Consent 12/8/2009 Item # 5

 
SUBJECT: Amendment #1 to M-4875-09/DRR - Engineering Services for the Seminole 
County Regional Water Treatment Facility at Yankee Lake

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120

County-wide Ray Hooper



ATTACHMENTS:

1. M-4875-09_DRR - Amendment #1 (CH2MHILL)
2. M-4875-09_DRR Amendment #1 - Backup Documentation

Additionally Reviewed By:

County Attorney Review ( Arnold Schneider )
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EXHIBIT A 

CH2M HILL  
Scope of Services  

Seminole County Regional Water Treatment Facility (SCRWTF) at Yankee Lake 
 Services During Construction 

(M-4875-09/DRR)  

General 
This Scope of Services will be performed under the Agreement for Engineering Services 
(AGREEMENT) between Seminole County (OWNER) and CH2M HILL, Inc. (ENGINEER) 
M-4875-09/DRR. 

The purpose of this Scope is to set forth and authorize engineering and related services for the 
Services During Construction (SDC) as the Engineer of Record (EOR) for the OWNER’s 
Regional Water Treatment Facility at Yankee Lake.   

The tasks to be conducted under this Work Order are as follows: 

Task 1  Services During Construction  

Task 2  Onsite Resident Engineering Services 

Task 3  Start-Up and Functional Testing 

Task 4  Record Drawings 

Task 5  Reporting, Cost, Schedule and Document Control Services 

CH2M HILL will provide Services During Construction (SDC) as defined in this Work Order.  
SDC is intended to support the OWNER as the Engineer of Record during construction, to 
provide interpretation of technical documents, assist in clarification and respond to events that 
occur during construction.  SDC is based upon the understanding that the Owner will contract 
directly with the Contractor and will be actively involved in the construction process to make 
decisions, provide approvals, and perform other actions necessary for the completion of the 
construction. 

A list of assumptions used in preparing the Scope is included as Attachment C.  A list of 
additional services not included in this Scope is included as Attachment D. 

Project Description 

The project facilities for the construction will be as described in the Bid Documents dated May 
2009, which includes Drawings, Specifications and Standard Details. 
 

Task 1 – Services During Construction 
The purpose of this task is to provide engineering services during construction as defined 
below. 
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Task 1.a Project Meetings 
Project Meetings: CH2M HILL will participate in monthly on-site construction status meetings 
and other meetings when requested by the Third Party Construction Manager (3PCM) and/or 
Owner. 

Task 1.b Shop Drawings, Samples and Submittals 
1) Review of Shop Drawings, Samples and Submittals:  CH2M HILL will perform reviews 

of the Contractor’s shop drawings, samples, and other submittals during construction.  
CH2M HILL’s Design Team will review shop drawings, samples and submittals for 
conformance with the design concepts and general compliance with the requirements of 
the design documents.  Such review shall not relieve the Contractor from his responsibility 
for performance in accordance with the design documents, nor is such review a guarantee 
that the Contractor’s work covered by the shop drawings, samples and submittals is free of 
errors, inconsistencies or omissions.   

2) Scope of Review:  CH2M HILL’s scope of review shall be based upon the scope of work 
defined by the design documents.  The work scope also includes an average of 1.5 
submissions by the Contractor for each shop drawing, sample or submission.  Should 
additional reviews be required, CH2M HILL shall be entitled to additional compensation.  

Task 1.c Requests for Information and Interpretations of Design Documents   
1) Requests for Information:  As the Engineer of Record, CH2M HILL will provide responses 

to Requests For Information (RFI) generated by the Contractor or 3PCM.  To support the 
preparation of signed/sealed Record Drawings, all changes to the design documents must 
be traceable to an approved RFI or other document approved by the Engineer of Record. 

2) Proposed Substitutions:  In support of the preparation of signed/sealed Record Drawings 
CH2M HILL will assist the 3PCM in reviewing and responding to the Contractor’s requests 
for substitution of materials and equipment.  CH2M HILL will review such requests and 
will advise the 3PCM as to the technical acceptability of such substitutions. 

Task 1.d Changes 
Review of Contractor’s Request For Changes:  As the Engineer of Record CH2M HILL will 
review Contractor requests for changes to confirm that they meet the original design intent.  
The results of this review will be communicated to the 3PCM.  CH2M HILL will evaluate and 
validate costs for change proposals presented by the Contractor for productivity and material 
components proposed as value engineering.  The 3PCM will participate in these reviews. 

Task 1.e Factory and On-Site Tests  
As the Engineer of Record, CH2M HILL will witness factory and on-site demonstration testing 
of the integrated control system.  

Task 1.f Site Visits 

1) As the Engineer of Record CH2M HILL will conduct periodic site visits for inspections and 
meetings regarding civil, process/mechanical, electrical, structural, plumbing, HVAC, 
architectural, and I&C areas of the construction project as well as attend the construction 
progress meetings when requested by the 3PCM).  

2) In order to produce signed and sealed Record Drawings the Engineer/Architect of Record 
will periodically visit the site to confirm that the work is being constructed in accordance 
with the intent of the design documents  



 3

3) Site visits/inspections will be coordinated with the 3PCM.  

CH2M HILL will also have an engineer on site during the pile driving process to monitor that 
work and address technical issues as they arise.  

 

Task 1.g Permit Requirements 

As the Engineer of Record CH2M HILL will obtain, review, prepare, and submit information to 
address the requirements of the Florida Department of Environmental Protection (FDEP), 
Environmental Resource Program (ERP), United States Army Corps of Engineer’s (USACE) 
and United States Fish and Wildlife (USFWS) permits issued for this project during 
construction.  The main tasks of this work will include the following: 

1) Prepare and implement an Eastern Indigo Snake Protection and Education plan. 
Response to 1 RAI and attend 1 meeting. 

2) Manatee Protection training in accordance with the “Standard Manatee Conditions for 
In-Water Work (July 2005)”. 

3) Restoration Monitoring. 

4) Preparation of a River Restoration Design and Methodology report. 

5) Preparation of Monitoring Reports 

Task 2 –Resident Engineering Services 
 
Task 2.a Resident Engineer – General  
1) Seminole County requires that the Engineer of Record provide signed and sealed Record 

drawings at the conclusion of construction.  The Florida Board of Professional Engineers 
requires that the Engineer of Record exercise due care in assuring that the drawings that 
are signed and sealed adequately represent the constructed project, including deviations 
from the permitted plans.  Therefore, CH2M HILL will provide one part time onsite 
Resident Engineer (RE) who will act as the on-site designee of the Engineer of Record in 
monitoring the progress and status of the construction.   

2) The RE will be located in field offices to be provided by the Contractor in accordance with 
the terms of the contract for construction.   

3) Progress Reports:  As needed, the RE will assist the 3PCM with the preparation of weekly 
and monthly progress reports to the Owner 

4) Project Site Meetings:  The RE will attend periodic meetings with the 3PCM and 
Contractor and, if warranted, will plan and coordinate meetings to address specific design 
issues. 

5) Field Instructions and Orders:  As needed by 3PCM the RE will provide technical 
recommendations related to the issuance of field orders prepared by the 3PCM. 

Task 2.b Resident Engineer – Design Team Coordination 

The RE will be responsible for the following: 

1) Serve as the liaison between the 3PCM, the Contractor and the design team:  The RE will 
be the primary contact between the 3PCM and Contractor and the design team. 
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2) Site observation:  Review construction operations and deliverables as the designee of the 
Engineer of Record to support preparation of signed and sealed Record Drawings and final 
acceptance of the facility by the Owner. 

3) Shop Drawings, Samples and Submittals:  The Contractor will submit all shop drawings, 
samples and submittals to the Seminole County Program Document Controls for logging-
in.  Document Controls will ensure that shop drawings, samples and submittals are sent to 
the appropriate reviewer(s).  The RE will also monitor the status of the review and work to 
ensure that all reviews are completed in a timely fashion.  

4) Design Clarifications and Interpretations of Design Documents:  The 3PCM will submit 
all Requests For Information (RFIs) and material substitution requests to Seminole County 
Program Document Controls for logging-in.  Document Control will ensure that all 
Requests are submitted to the RE.   

5) On-Site Testing:  The RE will coordinate with the design team to ensure that the 
appropriate personnel are on-site when needed to witness on-site testing or other site 
activities. 

6) Site Visits:  The RE will coordinate site visits by the design team with the 3PCM and 
Contractor. 

Task 2.c Resident Engineer – Changes 

The Resident Engineer will be responsible for the following: 

1) Assist the 3PCM and Owner with the issuance of changes to the contract for construction 
by providing appropriate design input. 

2) Receive and review the Contractor’s response to the Request For Change (RFC) proposed 
by the 3PCM/Owner and will obtain such further information as is necessary to provide a 
technical evaluation of the Contractor’s proposal. 

3) Review of Contractor’s Requested Changes:  The RE will review all Contractor requested 
changes to the contract for construction in order to make recommendations to the 3PCM 
regarding the acceptability from the design perspective of the Contractor’s requested 
change.   

Task 2.d Resident Engineer – Record Drawings 

1) The RE will periodically check that the Contractor is maintaining an up-to-date set of red-
line markups and will bring it to the attention of the 3PCM if there is a discrepancy.  He 
will also maintain his own set of red-line markups that reflects RFIs and other approved 
design changes.  Periodically he will verify the accuracy of the Contractor’s markups by 
comparison with his set of markups.  To support the preparation of signed/sealed Record 
Drawings, all red-lines must be traceable to an approved RFI or other document approved 
by the Engineer of Record. 

Task 2.e Resident Engineer - Field Inspection  
1) Independent Testing, Inspection and Survey Services:  As needed by the 3PCM, the 

Resident Engineer will review the testing reports, inspection reports, survey documents 
and other information prepared by the independent firms.  CH2M HILL shall not be 
responsible for the accuracy or completeness of the work and reports of the independent 
testing, inspection and survey firms. 
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2) Review of Work: The 3PCM has the primary responsibility for inspection of all the work 
performed by the Contractor.  The RE will assist the 3PCM with observations of the 
progress and quality of the work and determine, on a weekly basis, if the work is 
proceeding in accordance with the intent of the design documents.  In performing these 
observations the RE is acting as the designee of the Engineer of Record. 

 

3) Deficient and Non-conforming Work:  Should the RE discover or believe that any work by 
the Contractor is not in accordance with the contract for construction, or is otherwise 
defective, or not conforming to requirements of the design documents or applicable rules 
and regulations, the RE will bring this to the attention of the 3PCM.   

4) Subsurface and Physical Conditions:  Whenever the Contractor notifies the 3PCM of 
subsurface or physical conditions at the site which are different than that which the 
contract for construction provides for, the RE, when requested by the 3PCM, will inspect 
the conditions at the site and advise the 3PCM as to the appropriate action(s), and will 
assist in responding to the Contractor. 

Task 3 Start-Up and Functional Testing 

1) CH2M HILL will assist the initial startup by providing thirty-three (33) man-days of 
assistance to the operating personnel assigned during the initial start-up period. 
Completion of this start-up will be required prior to Substantial Completion being 
achieved. CH2M HILL will review the Contractor’s schedule for start-up testing and 
provide comments to the 3PCM. 

Task 4 – Record Drawings 

In accordance with the design documents the Contractor is responsible for maintaining red-
line markups that reflect the actual installed design.  The Contractor shall provide these mark-
ups to the 3PCM.  The 3PCM, through the RE, will forward these mark-ups to CH2M HILL for 
the preparation of Record Drawings.  These mark-ups along with the approved RFIs will form 
the basis for the Record Drawings.  The Record Drawings will be signed and sealed. 

The record drawings will be provided to the OWNER in electronic format, consistent with the 
version of CAD used by the OWNER. 

Task 5 – Reporting, Cost, Schedule, and Document Controls Services 
The Yankee Lake SCRWTF project is a major component of the Seminole County 
Environmental Services Capital Improvement Plan (CIP) Program.  Basic CIP Program support 
activities had been contracted under the existing PS-5190 Work Order No. 20, to include project 
administration, reporting, cost and schedule information tracking and document control.  
Seminole County has requested that program related support activities directly linked to the 
Yankee Lake SCRWTF project be incorporated into  Contract M-4875-09/DRR as an 
amendment and these activities be removed from the existing Work Order No. 20.  As such, 
the specific activities to be performed under Task 5 include: 

Task 5.a – Project Controls 

1) Project Controls/Quality Control:  Project Control support for the Yankee Lake SCRWTF 
project will include the day-to-day activities, processes and procedures of CH2M HILL’s 
Program Manager and the Program Management Team’s (PMT’s) Program Controls Staff 
in recording, tracking and reporting key project information related to project scope, 
schedule and cost in the CIP Master Program Schedule and Project Control System. 
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2) Master Program Schedule:  Yankee Lake SCRWTF project schedule information will be 
maintained and revised in the CIP Master Program Schedule (MPS) through the agreed 
upon CIP Program process. Project Manager Schedule Update Meetings will be held 
monthly and will include a review of the schedule of activities for the project included in 
the Master Program Schedule (MPS) to show actual schedule progress. 

3) Cost Management:  Yankee Lake SCRWTF project cost information will be maintained and 
updated in the Project Control System (PCS).  Financial analysis and support for the project 
will include tracking and reporting of project costs compared to authorized budgets. 

4) Change Management:  Changes to the Yankee Lake SCRWTF project scope, cost and 
schedule, to include project status resulting from changes to related contracts, work orders, 
amendments, change orders, invoices will be tracked through the agreed upon CIP 
Program Change Management Process.  In coordination with the County Project Manager, 
the Program Management Team will log and process project changes in the PCS.  As 
needed project changes will be brought to the CIP Program Change Management Board for 
review and approval.   

5) Project Information Updates:  Yankee Lake SCRWTF project information will be included 
in key CIP Program update meetings, reports and presentations.   Appropriate project 
information will be included in Program monthly progress reports, annual validation 
plans, program portfolio and CIP updates to County management and the Board of County 
Commissioners until the County’s acceptance of final completion of construction.   

Task 5.b – Document Control 

The agreed upon CIP Program Document control process will be utilized for the Yankee Lake 
project.  Key project documents and correspondence will be processed, tracked, stored and 
cataloged electronically using the PMT document control system.  Project documents will also 
be stored into the document management software from On-Base as required by SCESD.  The 
PMT Document Control Staff will handle the following documents: construction submittals 
and resubmittals, field orders, change orders, materials testing reports, permits, requests for 
information (RFIs), requests for quotations (RFQs), inspection reports, contractor pay 
applications, consultant invoices, grant invoices, sales tax recovery documents, 
correspondence, e-mails, O&M manuals, schedule updates, As-Built & Record drawings, and 
closeout documents.  

 

Safety 
1) CH2M HILL will manage the health, safety and environmental activities of its staff and the 

staff of its subcontractors to achieve compliance with applicable health and safety laws and 
regulations. 

2) CH2M HILL will coordinate its health, safety and environmental program with the 
responsibilities for health, safety and environmental compliance specified in the contract 
for construction.  CH2M HILL will coordinate with responsible parties to correct conditions 
that do not meet applicable federal, state and local occupational safety and health laws and 
regulations, when such conditions expose CH2M HILL staff, or staff of CH2M HILL 
subcontractors, to unsafe conditions. 

3) CH2M HILL will notify affected personnel of any site conditions which CH2M HILL 
observes that may pose an imminent danger. 
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Responsibilities of Owner 
 
1) The OWNER will provide a 3PCM.  The 3PCM will be under contract to the OWNER. 

2) The 3PCM will coordinate materials testing on behalf of the OWNER, as specified in the 
design documents.   

3) OWNER will provide to CH2M HILL all data in OWNER’s possession relating to CH2M 
HILL’s services on the Project.  CH2M HILL will reasonably rely upon the accuracy, 
timeliness, and completeness of the information provided by the OWNER. 

4) OWNER will give prompt notice to CH2M HILL whenever OWNER observes or becomes 
aware of any development that affects the scope or timing of CH2M HILL’s services, or of 
any defect in the work of CH2M HILL or the Contractor. 

5) Contractor will provide a field office structure, furniture and computer equipment for 
CH2M HILL’s RE.  Monthly utility, telephone, and cleaning charges will be paid by 
Contractor.  The OWNER will make facilities accessible to CH2M HILL. 

6) Owner will make its facilities accessible to CH2M HILL as required for CH2M HILL’s 
performance of its services and will provide labor and safety equipment as required by 
CH2M HILL for such access.  Owner will perform, at no cost to CH2M HILL, such tests of 
equipment, machinery, pipelines, and other components of Owner’s facilities as may be 
required in connection with CH2M HILL’s services.  

7) The Owner will examine information submitted by CH2M HILL and render in writing or 
otherwise provide decisions in a timely manner. 

8) The Owner will furnish required information and approvals in a timely manner. 

9) The Owner will confirm that all County contracts (agreements) with the Contractor and the 
3PCM will not interfere with CH2M HILL’s ability to perform work in this scope of 
services and to comply with the terms of this Agreement with the County. 

10) The Owner will provide CH2M HILL personnel with transportation within the construction 
site as required for CH2M HILL to fulfill the requirements of this scope of services. 

Schedule 

The estimated schedule for completion of the services described herein is 180 days after 
acceptance of the constructed project by the Seminole County.   
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Attachment C 

LIST OF ASSUMPTIONS 

The following assumptions were used when determining the compensation to CH2M HILL.  
These assumptions are presented to clarify the Scope of Services. 

1. Based on a response provided to a Bidder question the construction period from notice to 
proceed to substantial completion of Construction will last 730 calendar days.  Final 
completion of Construction will occur 60 days after substantial completion. 

2. The project will be constructed under one general contract for construction. 

3. Based on specification Section 01500 of the Design Documents the Contractor will provide 
a field office structure(s), and furniture for use by the CH2M HILL Resident Engineer.  
Monthly utility, internet access, telephone and cleaning charges will be paid by the 
Contractor. 

4. The Project Manager (PM) for the SDC work and the Resident Engineer will attend the Pre-
Construction meeting with the Contractor. 

5. Monthly construction progress meetings will be attended by the CH2M HILL PM and the 
Resident Engineer.  Sixteen hours per month has been allocated for the PM to attend this 
meeting and other site meetings as required. 

6. Twenty-six (26) construction schedules and updates will be reviewed. 

7. Three hundred fifteen (315) original submittals and one hundred fifty-seven (157) re-
submittals will be reviewed.  This includes shop drawings, O&M submittals and samples.   

8. Four-hundred ninety-five (495) Requests for Interpretation/ Clarification will be reviewed 
and responded to.  To support the preparation of signed/sealed Record Drawings, all 
changes to the design documents must be documented on an RFI or other document that 
will be approved by the Engineer of Record. 

9. In order to support the preparation of signed/sealed Record Drawings CH2M HILL will 
review Contractor requests for changes for compatibility with the original design intent.  
The 3PCM is responsible for reviewing and confirming the validity of the cost of 
Contractor requests for change.  The 3PCM will be responsible for negotiating change 
order requests.   

10. One on-site and one factory instrumentation and control demonstration test will be 
witnessed for a total of ten days including travel time.  All travel expenses will be paid by 
the 3PCM. 

11. The only factory performance tests that CH2M HILL will observe will be the Integrated 
Control System tests (part of item 10 above). 

12. Forty-five (45) days (including travel time) have been included for periodic field 
inspection trips by the design engineers.  Some of these trips will be one day trips and 
others will be two day trips.   

13. CH2M HILL will provide one part-time Resident Engineer for a average of 24 hours per 
week for a period of 24 months.  The additional estimated hours, for the 24 month period, 
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is calculated at 10 percent of this value.  A total of 2,746 hours have been allocated for 
Resident Engineer support. 

14. CH2M HILL will provide a total of thirty-three (33) man-days of start-up assistance. 

15. CH2M HILL will NOT prepare a Plan of Operations for startup and operation of the 
project. 

16. CH2M HILL’s SDC is based upon the schedule or duration of construction anticipated at 
the time that these services are agreed.  Deviations from the anticipated schedule or 
duration of construction will materially affect the scope of SDC and CH2M HILL’s 
compensation for SDC, and will require an adjustment to CH2M HILL’s compensation.   

17. CH2M HILL will not be responsible for the means, methods, techniques, sequences or 
procedures of the Contractor, nor shall CH2M HILL be responsible for the Contractor’s 
failure to perform in accordance with the design documents 

18. CH2M HILL does not guarantee the performance of the Contractor.  CH2M HILL’s 
observations shall not relieve the Contractor from responsibility for performing the work 
in accordance with the contract for construction, and CH2M HILL shall not assume 
liability in any respect for the actual construction of the project. 

19. CH2M HILL is not responsible for health or safety precautions of construction workers, 
the 3PCM or the Owner.  CH2M HILL is not responsible for the Contractor’s compliance 
with the health and safety requirements in the contract for construction, or with federal, 
state, and local occupational safety and health laws and regulations.CH2M HILL will 
prepare approximately 275 Record Drawings based on mark-ups from the Contractor.  
Additional engineering review will be required to support the County’s requirement to 
sign/seal the drawings.  The signed/sealed drawings will have the following stamp: 
THESE RECORD DRAWINGS HAVE BEEN PREPARED, IN PART, ON THE BASIS OF 
INFORMATION COMPILED BY OTHERS.  THEY ARE NOT INTENDED TO REPRESENT IN 
DETAIL THE EXACT LOCATION, TYPE OF COMPONENT NOR MANNER OF CONSTRUCTION.  
THE ENGINEER/ARCHITECT WILL NOT BE RESPONSIBLE FOR ANY ERRORS OR 
OMISSIONS WHICH HAVE BEEN INCORPORATED INTO THE RECORD DRAWINGS. 
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Attachment D 

ADDITIONAL SERVICES 

The following services will be provided by CH2M HILL upon authorization of the Owner and 
agreement on compensation to CH2M HILL. 

1. Services related to procurement or management of Third Party contractors. 

2. Performance of materials testing, specialty testing and surveying services. 

3. Services necessary due to the default of the Contractor. 

4. Services related to damages caused by fire, flood, earthquake or other acts of God. 

5. Services related to the Owner’s operation and use of the completed project other than as 
specifically provided in the above scope of work. 

6. Design and engineering services to prepare drawings, specifications and other information 
required to support issuing changes to the design documents to the Contractor. 

7. Witnessing factory testing other than the integrated control system testing identified in 
Task 1.e. 

8. Services related to closing out the contract for construction and commencement of the 
Owner’s use of the completed work.  This includes, but is not limited to substantial 
completion and final completion inspections. 

9. Services related to claims submitted by the Contractor or disputes between the Contractor 
and 3PCM.  This may include services for the preparation of detailed reports on contractor 
claims; provision of professional claims analysis services; participation in judicial or 
alternative dispute resolution of claims, preparation for and serving as a witness in 
connection with any public or private hearing or other forum related to the project. 

10. Preparation of detailed control narratives that are intended for use as input to the overall 
project O&M Manual that is being assembled by the 3PCM. 

11. Services related to warranty claims, enforcement and inspection beyond that specified in 
this task order and as clarified by Attachment A. 

12. Services supporting the Owner in public relations activities. 

13. Services for review and/or preparation of Owner or Contractor proposed changes to the 
project beyond that specified in this Scope. 

14. Services to support, prepare, document, bring, defend, or assist in litigation undertaken or 
defended by the Owner. 

15. Performing periodic labor evaluations and processing prevailing wage documentation. 

16. Miscellaneous and supplemental services related to the project as requested by the Owner 

17. Any other services designated in this scope of services as additional services. 

18. Inspection services other than those provided by design engineers during periodic visits to the 
site. 

19. Any additional program support activities other than described in Task 5 in scope and/or 
quantity. 





WORK ORDER AMENDMENT 

Work Order Amend – Contracts 12/3/08 (NTE Amendment)                                                                                                                                     Page 1 of 2 

Board of County Commissioners  Amendment Number:      1  
SEMINOLE COUNTY, FLORIDA  Work Order Number:      20  
 

Master Agreement No.: PS-5190-05/DRR       Dated:  March 7, 2006 
Master Agreement Title: Program Management Services        
Project Title:  Program Management Services FY 2007 – FY 2009 _     
 

Consultant/Contractor:  CH2M HILL 
Address:  225 E ROBINSON ST, STE 505 
   ORLANDO, FL 32801 
 

ATTACHMENTS TO THIS AMENDMENT:  [  ] drawings/plans/specifications 
      [X] reduction of scope of services – Attachment “A” 
      [  ] special conditions 
      [  ] additional method of compensation 
 

In consideration of the mutual understandings and agreements contained herein, the parties agree Work Order 
Number  20  dated July 6, 2007, is amended as follows: 
 

This Work Order Amendment shall extend the completion time to March 31, 2010. 
 

Through the execution of this Work Order Amendment, the remaining portions of Task #’s 1 & 3 
for CIP Line Item 181601 shall be removed as stated within Attachment “A” to this Work Order 
Amendment, and the associated fixed fee compensation for these tasks provided by the 
CONSULTANT under this Work Order shall be reduced by ONE MILLION SEVENTY-THREE 
THOUSAND ONE HUNDRED FORTY-TWO AND NO/100 DOLLARS ($1,073,142.00). The total revised 
amount of fixed fee compensation under this Work Order shall be NINETEEN MILLION THREE 
HUNDRED SEVEN THOUSAND ONE HUNDRED FORTY-TWO AND 49/100 DOLLARS 
($19,307,142.49). In addition, the COUNTY agrees to compensate the CONSULTANT for 
reimbursables under this Work Order as a new time basis not-to-exceed amount of FORTY-FIVE 
THOUSAND AND NO/100 DOLLARS ($45,000.00), pursuant to Section 6 (c) of the executed 
Agreement for PS-5190-05/DRR. The Time Basis Limitation of Funds Amount for Task 4 remains 
unchanged in the amount of SIX HUNDRED FIVE THOUSAND EIGHT HUNDRED NINETY-NINE AND 
NO/100 DOLLARS ($605,899.00). 

Except as herein modified, all terms and conditions of this Work Order shall remain in full force and effect for 
the term of this Work Order as originally set forth in said Work Order. 
 

 

IN WITNESS WHEREOF, the parties hereto have made and executed this Work Order on this _________ day of 
_____________, 20_____, for the purposes stated herein.                                    
          (THIS SECTION TO BE COMPLETED BY THE COUNTY) 

ATTEST:         CH2M HILL 
 
__________________________________________ By: _________________________________________ 
     , Secretary                        , President 
 (CORPORATE SEAL)    Date: _______________________________________ 
******************************************************************************************* 
        BOARD OF COUNTY COMMISSIONERS 
WITNESSES:       SEMINOLE COUNTY, FLORIDA 
 
_______________________________________  By: _________________________________________ 
(Procurement Analyst)               Ray Hooper, Purchasing & Contracts Manager 
 
_______________________________________  Date: _______________________________________ 
(Procurement Analyst)       As authorized by Section 8.153 Seminole  
        County Administrative Code. 

OC #804796 Original ON #18502 



WORK ORDER AMENDMENT 

Work Order Amend – Contracts 12/3/08 (NTE Amendment)                                                                                                                                     Page 2 of 2 

TERMS AND CONDITIONS 
 

 
a) Except as herein modified, all terms and conditions of the cited original Work Order (as previously 

amended, if applicable) shall remain in full force and effect for the term of the Work Order as originally 
set forth in said Work Order. 

 
b) In accordance with the Master Agreement, which states that any amendments shall be valid only when 

expressed in writing and duly signed by the parties, the parties desire to amend the cited Work Order 
as indicated.   

 
c) The Scope of Services attached to the cited Work Order may be modified as provided in any attached 

Exhibit “A” which will be incorporated by this reference.     
 
d) The CONSULTANT/CONTRACTOR shall provide said services pursuant to this Amendment, the cited 

Work Order (as further amended, if applicable), its Attachments, and the cited Master Agreement (as 
amended, if applicable) which are incorporated herein by reference as if they had been set out in their 
entirety.   

 
e) It is expressly understood by the CONSULTANT/CONTRACTOR that this Amendment, until executed by 

the COUNTY, does not authorize any changes to the cited Work Order and that the COUNTY, prior to its 
execution of the Amendment, reserves the right to cancel the Amendment without penalty if it is 
determined that to do so is in the best interest of the COUNTY.  

 
f) The CONSULTANT/CONTRACTOR shall sign the Amendment first and the COUNTY second.  This 

Amendment becomes effective and binding upon execution by the COUNTY and not until then.  A copy 
of this Amendment will be forwarded to the CONSULTANT/CONTRACTOR upon execution by the 
COUNTY. 
 

g) The CONSULTANT may utilize labor categories that are not included in the attached fee proposal, but 
that have been approved in the Master Agreement. If a substitution is necessary, the work shall be 
completed within the approved Time Basis (Not-To-Exceed or Limitation of Funds) Work Order Amount, 
and in no event shall the Work Order Amount be modified as a result of any changes in labor 
categories. The CONSULTANT shall submit a written request to the County’s Project Manager for 
approval of any substitution prior to the utilization of any labor category for service, and the County 
Project Manager’s approval of any substitution must take place prior to submission of the invoice. Any 
approved labor category substitution shall be based on the prevailing labor categories and their 
associated hourly rates established in the Master Agreement that are in effect on the date of the 
County’s approval for any substitution. 
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